

2012 Completed Projects

Agency/Address	Project/Program/Activity Name	POW No.	Location	Total Cost	Date Started	No. of Extensions	Target Completion Date	Project Status		Remarks
								% of Completion	Total Cost Incurred to Date	
BWD-Balamban	Installation of Lateral Line	33	Urban Poor Pondol	84,639.00	Dec.5,2011		Jan.13,2012	100%		completed
BWD-Balamban	Installation of Lateral Line	POW-80	Tunga Baliwagan				January 12, 2012	100%		completed
BWD-Balamban	Transfer of Meter	POW-79	Centro 1,2&3 Cantibas					100%		completed
BWD-Balamban	Construction of Spring Box transmission line	POW-133	Brgy. Cansomoroy					100%		completed
BWD-Balamban	Replacement of Transmission Line	POW-141	Soron Vito					100%		completed
BWD-Balamban	Rehabilitation of Transmission Line	POW-145	Vito Singsing					100%		completed
BWD-Balamban	Repair of Ceiling	POW-143	BWD Bodega					100%		completed
BWD-Balamban	Completion of Bridge Crossing	POW-144	Buanoy-Abuc. Bridge					100%		completed
BWD-Balamban	Fabrication of Road Signs	POW-148	BWD office					100%		completed
BWD-Balamban	Expansion of Lateral Line (POW-139)	POW-139	Sacsac Buanoy					100%		completed
BWD-Balamban	Installation of Stub-out	POW-126	Purok 3&6 Abucayan					100%		completed
BWD-Balamban	Installation of New Mainline	POW-128	Brgy. Cantibas					100%		completed
BWD-Balamban	Installation of Transmission Line	POW-129	Brgy. Cantibas					100%		completed
BWD-Balamban	Expansion of Lateral Line	POW-136	Bangbang Nangka					100%		completed
BWD-Balamban	Interconnection of Mainline & installation of stub-out	POW-137	Combado bridge to CNU					100%		completed
BWD-Balamban	Installation of New Control Box & Wirings	POW-142	Vito Singsing					100%		completed
BWD-Balamban	Rehab. Of Transmission lline	POW-145	Vito Singsing					100%		completed
BWD-Balamban	Restoration of Road Crossing	POW-147	Aliwanay					100%		completed
BWD-Balamban	Installation of Drop Pipe	POW-MD-129-01	Combado					100%		completed
BWD-Balamban	Replacement of 5HP to 7.5HP sub.pump	POW-MD-129-03	Combado					100%		completed

BWD-Balamban	Installation of stub-out	POW-MD-1210-09	Gaas					100%		completed
BWD-Balamban	Installation of Lateral Line	POW-127	District Hospital going to Cemetery					100%		completed
BWD-Balamban	Installation of Stub-out & transfer of Meter	POW-134	Lower Segra					100%		completed
BWD-Balamban	Installation of Stub-out & transfer of Meter	POW-135	Looc Segra					100%		completed
BWD-Balamban	Installation of electrical wirings	POW-MD-1210-07	Gaas					100%		completed
BWD-Balamban	Installation of electrical wirings	POW-MD-1210-08	Cantibas					100%		completed
BWD-Balamban	Installation of stub-out	POW-MD-1210-10	Cansomoroy					100%		completed
BWD-Balamban	Installation of Reservoir Level Control Wirings	POW-1210-11	Cantibas					100%		completed
BWD-Balamban	Expansion of Distribution Line	POW-1210-12	Gaas					100%		completed
BWD-Balamban	Distribution Line Extension	POW-0d-129-01	Cansomoroy					100%		completed
BWD-Balamban	Completion of Mainline PVC 6"ø	POW-OD-129-01	Alang-alang Buanoy					100%		completed
BWD-Balamban	Installation of Reservoir Level Control Wirings	POW-1210-13	Gaas					100%		completed
BWD-Balamban	Repair of Reservoir tank	POW-MD-1212-14	Sacsac Abucayan					100%		completed